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ECP — Special Projects — Act 2
Superior Tube Company, Inc.
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Dear Mr. Staron:

Pursuant to a Consent Order and Agreement (COA), dated September 14, 2011, with the
Pennsylvania Department of Environmental Protection (PADEP), Environmental Alliance, Inc.
(Alliance), on behalf of Superior Tube Company, Inc. (“STCI”), submits this Status Report on
the progress of the Act 2 Cleanup of the Superior Tube Company, Inc. property in Collegeville,
Pennsylvania (“the Site”).

Status Report

. A Remedial Investigation Report was submitted on May 19, 2011. The Report included
written summaries and data from the numerous investigations and remedial activities
conducted previously at the Site under the oversight of the United States Environmental
Protection Agency (EPA), in accordance with the Resource Conservation and Recovery
Act (RCRA) Corrective Action program.

* A Notice of Intent to Remediate (NIR) the Site, including municipal and public notice of
the NIR pursuant to the requirements of Act 2 was submitted on May 25, 2011.
* A Cleanup Plan, containing a final remedy, site specific standards and a Post Remediation

Care Plan were submitted on July 19, 2011.
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Approval, with comments, of the Remedial Investigation Report and Cleanup Plan was
provided by PADEP in written correspondence dated August 19, 2011.

The COA dated on or about September 14, 2011, was entered in settlement of Response
Costs Liability pursuant to the Hazardous Sites Cleanup Act.

In accordance with the COA and in regards to STCI’s contribution to the PADEP public
water line extension project, STCI and Lower Providence Township are parties to an
agreement dated October 13, 2011 by which STCI has agreed to connect properties to
existing public water mains within the project area.

The Township adopted a mandatory hookup ordinance on March 15, 2012 requiring all
properties in the project area to hookup to new or existing public water mains.

STCI provided Notice of Award to Bulldog Construction on April 12, 2012 to proceed
with construction of property connections to existing water mains. Bulldog Construction
began installation of the private water lines in May.

Alliance conducted site-wide groundwater monitoring and sampling from May 29
through 31, 2012. Samples were collected from sixteen (16) on-site monitoring,
recovery, or production wells, seven (7) residential or commercial, and two (2) air
strippers (influent and effluent) as per the EPA groundwater monitoring program. The
next site wide groundwater monitoring event is scheduled for November 2012. Quarterly
groundwater monitoring and sampling of point of compliance (POC) wells will
commence following termination of active pumping at the Site.

Alliance conducted additional groundwater monitoring and sampling of select north
recovery system (NRS) wells in April through May 2012 as part of “sensitivity” testing
performed in response to an unplanned shutdown of the NRS pumping wells.

In July 2012, Bulldog Construction completed construction of all property connections to
existing water mains in accordance with their contract.

On August 6, 2012, Alliance submitted notification to DEP and EPA of the shutdown of
the Dual Phase Extraction (DPE) remediation system.

Groundwater remediation continues at the Site on behalf of STCI. During this reporting
period:

o South Recovery System (SRS) and NRS pumping wells remained active. As
reported in the Cleanup Plan, the SRS wells used for groundwater remediation
and containment will be turned off once potable wells in the potentially affected
area are disconnected.
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If you have any questions regarding this submittal or require additional information, please
contact me at (302) 234-4400.

Sincerely yours,
ENVIRONMENTAL ALLIANCE, INC.

Project Manager

C: Stephen Sinding, PADEP
Rick Warden, STC
Ryan Preston, STCI
Brian Jacot, Greystone Consolidated Companies, Inc.
Khai Dao, USEPA
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